


CAPITAL PLANNING & PROJECT MANAGEMENT

Striving for Excellence



1 of 4 Cashier Stands
Designed by John Dunne & Built by Steve Hanson

President-University Service-Administrative Project Delivery Team

- Director: Justin Grussing
<mailto:jgrussin@umn.edu>
- Project Manager: Jeff Nietz
<mailto:nietz001@umn.edu>
- Project Superintendent: Jim Koerner
<mailto:koernoo2@umn.edu>
- Project Coordinator: Amy Jasper
<mailto:jaspe047@umn.edu>

UDS Kitchen Equipment Replacement Progress Report

June 3, 2009

Critical Activities

- Carlson Fryer Install - **Completed**
- Comstock Cooler Install - **Completed**
- Coffman Warmers Install - **Completed**
- Metropol Dish Machine - **Completed**
- Nolte Oven Install - **Completed**
- Nolte Warmer Install - **Completed**
- Terrace Cooler Install - **Completed**
- Terrace Freezer Install - **Completed**
- Mondale Beverage Merchandiser Install - 6/12/09

We are well into the final phase of this project. Completion is expected June 12th, 2009.

Steve Hanson fabricated and delivered the perfectly executed cashier stands.

Brad Atkins of Northern Air (NAC) and Dave Turner of Premier Kitchen Equipment have been working very well together and pieces of old equipment are being swapped out with new equipment in a seemingly ghost like manner. Things are going quite well.

Nelson has been stellar in assisting with kitchen coordination and questions throughout the project. This has truly been a great team effort.

Let's not forget Jim Koerner, our project superintendent tying together all the details out in the field!

